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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was decreased by $177.58 from $6,242,237.64 to $6,242,060.06. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1421  
                The pricing detail quantity has decreased by 31.00 from 479.00 to 448.00.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1423  
                The pricing detail quantity has increased by 30.00 from 431.00 to 461.00.  
                The total cost of this line item has increased by  from .  
 
        SUBCLIN 140401 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
140401     $0.00  
 Funding for CLIN 1404 

FFP 
CNSL Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300385055-0007 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AV 

CIN: 130038505500018 
 

  
 

                
 
        SUBCLIN 141201 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
141201     $0.00  
 Funding for CLIN 1412 

FFP 
CNSL Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300385055-0007 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AV 

CIN: 130038505500019 
 

  
 

                
 
        SUBCLIN 142302 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
142302     $0.00  
 Funding for CLIN 1423 

FFP 
Funding for special evolution training. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300385515-0003 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AW 

CIN: 130038551500021 
 

  
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 140401: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 141201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 142302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 1421 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1423 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  
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SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $173,976.84 from 
$6,067,738.37 to $6,241,715.21.  
         
SUBCLIN 140401: 
Funding on SUBCLIN 140401 is initiated as follows:  
          
        ACRN: AV  
          
        CIN: 130038505500018  
          
        Acctng Data: 1741804 60BD 253 53825 S 060951 2D C002NA  
          
        Increase:   
          
        Total   
          
        Cost Code: 465814SU001Q  
         
SUBCLIN 141201: 
Funding on SUBCLIN 141201 is initiated as follows:  
          
        ACRN: AV  
          
        CIN: 130038505500019  
          
        Acctng Data: 1741804 60BD 253 53825 S 060951 2D C002NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465814SU001Q  
         
SUBCLIN 142102:  
          
        AW: 1741804 70BD 252 53824 S 060957 2D X001TP P00074NU000Q (CIN 130038551500004) was 
decreased by  from   
         
SUBCLIN 142302: 
Funding on SUBCLIN 142302 is initiated as follows:  
          
        ACRN: AW  
          
        CIN: 130038551500021  
          
        Acctng Data: 1741804 70BD 252 53824 S 060957 2D X001TP  
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        Increase:   
          
        Total:   
          
        Cost Code: P00074NU000Q  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been modified:  
         
252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006) 
 (a) Contract line item(s) 1101 through 1445 are incrementally funded. For these item(s), the sum of 

$2,271,816.17 of the total price is presently available for payment and allotted to this contract. An allotment 
schedule is set forth in paragraph (j) of this clause. 
 (b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this 
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) 
for convenience includes costs, profit, and estimated termination settlement costs for those item(s). 
 (c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor 
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed 
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent 
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the 
Government.” 
 (d) When additional funds are allotted for continued performance of the contract line item(s) identified in 
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by 
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and agreed substitute date, and the contract will be modified accordingly. 
 (e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled “Disputes.” 
 (f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 
 (g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with 
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regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) 
and (e) of this clause. 
 (h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of 
this contract entitled “Termination for Convenience of the Government.” 
 (i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 
 (j) The parties contemplate that the Government will allot funds to this contract in accordance with the following 
schedule: 
     On execution of contract   
     August 15, 2013  $ 318,106 
     September 25, 2013   $996.00 
     October 31, 2013  $1,053,672.46 
     December 4, 2013  $182,873 
     December 20, 2013   $29,656.00 
     January 31, 2014  $29,656.00 
                  February 3, 2014                          $353,367.37 
     May 1 , 2014   $63,000.00  
 
  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         
Exhibits 
   CDRLs --- DD Forms 1423:  

Exhibit A001 – Contract Funding Status Report (CFSR) 
Exhibit A002 – Conference Minutes 
Exhibit A005 – Contractor Inventory/Utilization Report of GFP/GFI  
Exhibit A006 – Mobilization CI Contractor Performance Summary Report 
Exhibit A007 – CI Contractor Performance Summary Report 
Exhibit A009 – Quality System Plan 
Note:  CDRL numbers A003, A004 and A008 not used. 

 
Attachments 
 
  
Attachment 1  Statement_of_Work_(SOW)_Addendum_B_(CIS)_NSS__RFP_22APR2011_CH 2 
   Appendix B01_NSST_28_Mar_11_CH1 
                 Appendix B02 CH 1 Littoral Combat Ship (LCS) Shiphandling Trainer                               
   Attachment 1- ATG Atlantic, Norfolk VA Ch2 24Oct11 
   Attachment 2- ATG Pacific, San Diego CA Ch2 24Oct11 
   Attachment 3- ATG Mayport FL Ch2 24Oct11 
   Attachment 4- ATG Northwest, Everett WA Ch2 24Oct11 
   Attachment 5- ATG MIDPAC, Pearl Harbor HI Ch2 24Oct11 
   Attachment 6- ATG USNB, Sasebo Japan Ch2 24Oct11 
   Attachment 7- ATG USNB, Yokosuka Japan Ch2 24Oct11 
  
 
Attachment 2  CDRL Addressee List Rev 1 
 
Attachment 3  DD Form 254 – Contract Security Classification Specification  
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Attachment 4  Quality Assurance Surveillance Plan (QASP)  
 
Attachment 5   Price Breakout Worksheet (PBW) Mod 28 
 
Attachment 6  Government Furnished Equipment (GFE) List 
 
Attachment 7  NSS Site Specific Contact Information 
 
Attachment 8  Data Item Transmittal Form NAWCTSD 4330/60 Rev 2  
 
 
  
 
(End of Summary of Changes)  
 




